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10 December 2012

Ms. Kelly Manheimer

U.S. Environmental Protection Agency
75 Hawthorne Street

San Francisco, CA 94105

Re:  November 2012 Monthly Progress Report (electronic submittal)
North Hollywood Operable Unit, Second I nterim Remedy, Groundwater Remediation Design

Dear Ms. Manheimer:

Attached is the November 2012 monthly progress report for the North Hollywood Operable Unit
(NHOU), pursuant to the Administrative Settlement Agreement and Order on Consent for Remedial
Design (RD-AOC) for the North Hollywood Operable Unit (NHOU).

Please contact me at (510) 663-3996 if you have questions regarding this submittal.

Sincerely,
AMEC Environment & Infrastructure, Inc.

Michadl Taraszki, PG, CHG, PMP Robert Hartwell, PE
Project Manager Engineering Manager
MDT/gm
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Ms. Kelly Manheimer
Monthly Status Report — NHOU Second Interim Remedy
10 December 2012

NOVEMBER 2012 NHOU PROGRESS REPORT

Activities Completed for the Report Period
s Submitted responses to EPA comments on the Building Conditions Assessment report on
November 30 in compliance with EPA requirements dated November 1.

+ Continued to develop access agreements to sample and perform testing at privately owned
monitoring wells:

o Vulcan Materials (well 4909F or its replacement); no access agreement needed for well
4909C (owned by LADWP)

o LosAngeles County (well 4928A); response to request to collect split sample pending
discussions between LA County and EPA

+ Removed submersible pumps from EPA-owned monitoring wells (NH-C01-450, NH-C02-325,
NH-C03-380, and NH-C05-460) in preparation for Phase 1 Pre-Design Investigation activities;
attempts to remove pump from NH-C05-320 will resume week of December 10.

+ Hosted a communication planning webinar with client and EPA communication teams on
November 26; finalized communication plan materialsin preparation for Phase 1 Pre-Design
Investigation activities.

+ Initiated Phase 1 Pre-Design Investigation sampling/testing activities (where neighbor
notifications were deemed by client/EPA communication team as unnecessary) on December 3.

Issues and Corrective Actions
s  Submersible pump removal plan submitted by AMEC to EPA was approved by EPA on
November 30.

Anticipated Activitiesfor the Next Six Weeks
+ Receive Fina EPA comments on the Phase 1 Pre-Design Investigation Work Plan (conditionally
approved by EPA on September 19).

s« Remove submersible pump from EPA-owned monitoring well NH-C05-320.

s Proceed with Phase 1 Pre-Design Investigation groundwater sampling and testing, pending
completion of access agreements.

+ Attend ameeting with EPA and LADWP to be scheduled by EPA to discuss the Groundwater
Management Plan.

Unresolved | ssues/Potential Impactsto Schedule/Work Plan
s  Access agreements to private well owners’ properties may require EPA assistance to ensure
groundwater monitoring data are obtained from monitoring wells included in the Phase 1 Pre-
Design Investigation Work Plan. Delays in establishing access agreements may result in revision
of the schedule for groundwater monitoring and/or drilling. EPA support will be requested if
required.

+« Removal of submersible pumps from EPA-owned monitoring wells and devel opment of
communication plan has taken longer than expected; Phase 1 Pre-Design Investigation field
schedule has been revised accordingly.
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